

CITY OF JONESBORO		P.O. BOX 1845 JONESBORO, AR 72403			CHANGE ORDER NO. 2			
PO NUMBER	39003	DATE PREPARED	12/10/2009		PROJECT NAME Asphalt Cold Milling and Overlays - Selected City Streets			
NAME AND ADDRESS OF CONTRACTOR Asphalt Producers, LLC P.O. Box 1492, Jonesboro, AR 72403								
DESCRIPTION OF WORK INCLUDED IN CONTRACT A. Increase in Contract Time B. C. D.								
CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.) A. Original contract work was completed within the time allowed and time is being added to the contract to B. accommodate recent additions to the contract. C.								
	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.								
B.								
C.								
D.								
E.								
F.								
G.								
TOTAL								
Original Contract Amount					\$ 497,383.52			
Previously Approved Change Orders					\$ 6,434.10			
This Change Order					\$ - No Change			
New Contract Amount					\$ 503,817.62			
Contract time increased by				88	days. New contract		268	days.
THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS								