

CITY OF JONESBORO		P.O. BOX 1845 JONESBORO, AR 72403		CHANGE ORDER NO. 1				
Project Name Farm Creek		P.O. Number 36744		Date Prepared 10/6/08				
Name and Address of Contractor Miller-Newell Engineers, Inc. P.O. Box 705, Newport, AR 72112								
Description of Work Included in Contract A. Second topo and calculation of storage volume due to modifications to the terrain by the present land owner B. Extra Services (Section 1.C.3 of Contract) - Geotechnical Investigation								
Changes Ordered and Reason Ordered (List Individual Changes as: A, B, C, D, etc.) A. Additional fieldwork, office calculations and modifications of current drawing B. Geotechnical Investigation work C. D. E.								
	Contract Changes	Bid Item No.	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	Add	1	1	\$20,600.00	1	\$25,100.00	\$20,600.00	\$25,100.00
B.	Add	SP	0	\$0.00	1	\$7,187.50	\$0.00	\$7,187.50
C.								
D.								
E.								
F.								
G.								
H.								
I.								
TOTAL							\$20,600.00	\$32,287.50
Original Contract Amount				\$ 20,600.00				
Previously Approved Change Orders				\$ -				
This Change Order				\$ 11,687.50	(Increase)			
New Contract Amount				\$ 32,287.50				
Contract time increased by				0	days. New contract		0 days.	
THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS								