

**AMENDMENT TO
MEMORANDUM OF AGREEMENT
between
ARKANSAS STATE GAME AND FISH COMMISSION
and
City of Jonesboro**

Contractor

WHEREAS, on the 17th day of February, 2012, the **Arkansas State Game and Fish Commission** (the “**Commission**”) and **City of Jonesboro** (the “**City**”) entered into a Memorandum of Agreement, the purposes of which are to ; and

WHEREAS, both parties now wish to amend certain terms of the original Agreement.

NOW THEREFORE, for and in consideration of the mutual benefits that will accrue to the Commission and the **City**, as well as other good and valuable consideration, the parties agree as follows:

1. The following paragraph(s) of the original Agreement are revised as follows:

Para No.	Original Text	Amendment
1. (I.A.1.)	Reimburse the City up to \$20,000.00 for the cost of Class 7 gravel materials used for the project. Any materials used for the project over and above \$20,000.00 will be paid for by the City.	Pay Bradley Quarry at the current bid price of \$4.75 per ton for Class 7 gravel materials used for the project. Any materials used for the project over and above \$20,000.00 will be paid for by the City.
2. (I.B.5.)	At the completion of the project, submit a written request that AGFC reimburse the City up to \$20,000.00 for the cost of Class 7 gravel materials used for the project. The request for reimbursement must include detailed documentation (receipts, invoices, etc.) of up to \$20,000.00 in purchases of Class 7 gravel materials for the project and must be submitted to the followig address: Arkansas Game and Fish Commission; Attn Jerry King, Regional Maintenance Contract Coordinator; 4001 Lindbergh Drive; Jonesboro, AR 72401	Delete this paragraph in its entirety (2. (I.B.5))

2. All other provisions of the original Agreement shall remain the same.

IN WITNESS WHEREOF, the undersigned parties individually represent that each has the authority to enter into this Amendment.

**Arkansas State Game and Fish
Commission**

City of Jonesboro

By: *Loren Hitchcock*
Loren Hitchcock, Director

Date: 4-18-12