



February 6, 2018

Kyle Cook

Brackett Krennerich Architects

RE: Cemetery Maintenance Building

Change order request

Complete site work in accordance with plan sheet C001 revised 01-26-18

1. Additional fill and grading	400.00
2. Concrete curb and gutter, walk and swale	15,972.00
3. Asphalt and markings	24,848.00
4. Sod, seeding and topsoil	5,502.00
5. Parking bumpers (7)	292.00
6. Remove tree	300.00
7. Layout	500.00
8. Testing	250.00
9. Circuit for water heater	450.00
10. Circuit for grinder pump	3015.00
11. Supervision and job overhead	5500.00
Total cost	57,029.00
Plus 10% overhead and profit	5702.90
Plus additional bond and insurance	1003.00
Total this request	63,734.90

For your consideration

Wayne Tate

Aaron Tate

aaron.awtconstructors@gmail.com
870.919.1976

Office

870.520.6380 870.520.6381

Wayne Tate

wayne.awtconstructors@gmail.com
870.931.8380