

<b>CITY OF JONESBORO</b>	<b>P.O. BOX 1845 JONESBORO, AR 72403</b>	<b>CHANGE ORDER NO.</b> 2
<b>PO NUMBER</b> 39003	<b>DATE PREPARED</b> 12/10/2009	<b>PROJECT NAME</b> Asphalt Cold Milling and Overlays - Selected City Streets

**NAME AND ADDRESS OF CONTRACTOR**  
Asphalt Producers, LLC  
P.O. Box 1492, Jonesboro, AR 72403

**DESCRIPTION OF WORK INCLUDED IN CONTRACT**  
A. Increase in Contract Time  
B.  
C.  
D.

**CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)**  
A. Original contract work was completed within the time allowed and time is being added to the contract to  
B. accommodate recent additions to the contract.  
C

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.								
B.								
C.								
D.								
E.								
F.								
G.								

<b>TOTAL</b>	
<b>Original Contract Amount</b>	\$ 497,383.52
<b>Previously Approved Change Orders</b>	\$ 6,434.10
<b>This Change Order</b>	\$ - <span style="float: right;">No Change</span>
<b>New Contract Amount</b>	\$ 503,817.62
<b>Contract time increased by</b> 88 <b>days.</b>	<b>New contract</b> 268 <b>days.</b>

**THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS**