

Recap Change Order No. Two

Fire Station #2, Nettleton Ave.

1. Cost for CWL to install Power to Fire Station #2 add \$0.00
 2. Cost for AT&T to move splice 40 ft and remove closure (includes all associated engineering, construction, and splicing labor) add \$3,789.59
 3. Cost for CWL to move Pole on 1413 W. Nettleton Ave to drive way add \$0.00
 4. Cost to install the concrete paving as shown on drawing C001R..... add \$78,889.00
 5. Cost to install exterior signage as shown on drawing, using same supplier (Gibson's Sign Mart) that installed stations #3 and #7, using same materials and specifications as stations #3 and #7 add \$4,646.50
- **TOTAL \$87,325.09**

Fire Station #6, Patrick St.

1. Cost for CWL to install Power to Fire Station #6 add \$0.00
 2. Cost to undercut the drainage pipe at Fire Station #6 add \$3,239.58
 3. Cost to install the concrete paving as shown on drawing C001R..... add \$71,507.00
 4. Cost to install exterior signage as shown on drawing, using same supplier (Gibson's Sign Mart) that installed stations #3 and #7, using same materials and specifications as stations #3 and #7 add \$4,646.50
- **TOTAL \$79,393.08**

Totals

| | |
|---------------------------------------|---------------------------|
| Total additions Fire Station #2 | \$87,325.09 |
| Total additons Fire Station #6 | <u>\$79,393.08</u> |
| | TOTAL \$166,718.17 |