


**Amendment No. 1**  
**To**  
**The Agreement Between the City of Jonesboro and Miller-Newell Engineers, Inc.**

The agreement entered into the 5<sup>th</sup> day of September, 2006 by and between the City of Jonesboro, Arkansas (the Owner) and Miller-Newell (the Engineer) for the Design of a Storm Water Detention Basin in the Farm Creek Area shall be amended as follows:

1. The scope of work shall be changed to include a second topo and calculation of storage volume due to modifications to the terrain by the present landowner.
2. The increase in cost of services by \$4,500 to cover the fieldwork, office calculations and modifications of current drawings.
3. Paragraph 3A of the contract shall be changed from \$20,600.00 to read \$25,100.00

Signed this 17 day of October, 2008

  
\_\_\_\_\_  
Wayne Menley, President  
Miller-Newell Engineers, Inc.