

CITY OF JONESBORO		P.O. BOX 1845 JONESBORO, AR 72403		CHANGE ORDER NO.	1
PO NUMBER	41875	DATE PREPARED	7/28/2011	PROJECT NAME	Aggie Road/Old Paragould Hwy Realignment

**NAME AND ADDRESS OF CONTRACTOR**  
Cameron Construction Co., Inc.  
P.O. Box 1492, Jonesboro, AR 72403

**DESCRIPTION OF WORK INCLUDED IN CONTRACT**

A.-B. Added additional Drop Inlet (Type MO) to the project and deleted one Drop Inlet Adjusted to Grade  
C.  
D.  
E.  
F.

**CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)**

A. Additonal Drop Inlet (Type MO) was needed to properly drain the intersection Prospect Farm Road and Old Paragould  
B. It was determined that the item Drop Inlet adjusted to grade was not needed on this project.  
C.  
D.

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	17	Each	6	\$ 2,250.00	7	\$ 2,250.00	\$ 13,500.00	\$ 15,750.00
B.	18	Each	1	\$ 1,350.00	0	\$ 1,350.00	\$ 1,350.00	\$ -
C.								
D.								
E.								

**TOTAL** \$ 14,850.00 \$ 15,750.00

<b>Original Contract Amount</b>	\$ 324,695.25	
<b>Previously Approved Change Orders</b>	\$ -	
<b>This Change Order</b>	\$ 900.00	<b>Overrun</b>
<b>New Contract Amount</b>	\$ 325,595.25	

Contract time increased by 0 days. New contract \_\_\_\_\_ days.