

AIA[®] Document G701[™] – 2001

Change Order

PROJECT <i>(Name and address):</i>	CHANGE ORDER NUMBER: 008	OWNER: <input checked="" type="checkbox"/>
City of Jonesboro - New Facility for Streets and Sanitation Jonesboro, AR	DATE: July 7, 2010	ARCHITECT: <input checked="" type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i>	ARCHITECT'S PROJECT NUMBER: 1-3628-08	CONTRACTOR: <input checked="" type="checkbox"/>
Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	CONTRACT DATE: November 15, 2009	FIELD: <input type="checkbox"/>
	CONTRACT FOR: General Construction	OTHER: <input type="checkbox"/>

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Relocate data-install (2) 4" PVC conduits out past curb on east side of building & install (2) 2" PVC conduits out to Lacy Drive

The original Contract Sum was	\$ 682,485.00
The net change by previously authorized Change Orders	\$ -900.00
The Contract Sum prior to this Change Order was	\$ 681,585.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 782.00
The new Contract Sum including this Change Order will be	\$ 682,367.00

The Contract Time will be increased by Zero (0) days.
The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Stuck Associates Architects, Inc.

ARCHITECT *(Firm name)*

328 South Church Street, PO Box
1425, Jonesboro, AR 72403

ADDRESS

BY *(Signature)*

Paul Hoelscher

(Typed name)

DATE

Bailey Contractors, Inc.

CONTRACTOR *(Firm name)*

101 CR 130, Bono, AR 72416

ADDRESS

BY *(Signature)*

Kevin Bailey

(Typed name)

DATE

7/7/10