



	START DATE	COMPLETION DATE
PHASE I	MAY 2014	NOVEMBER 2015
PHASE II	DECEMBER 2015	NOVEMBER 2018
PHASE III	DECEMBER 2018	NOVEMBER 2021
PHASE IV	DECEMBER 2021	NOVEMBER 2024

Checked by:	GH
Drawn By:	RE
Date:	01-08-14
Scale:	1"=30'
Section:	22
Township:	14N
Range:	04E
County:	CRAIGHEAD
Job No.:	109117
Sheet No.:	2 of 2

ENGINEERS SURVEYORS PLANNERS

Civilogic

203 Southwest Dr. - Jonesboro, AR - (870) 932-7880 - www.civilogic.net

PHASE LINES
 PLANNED DEVELOPMENT
 ARCH STREET, JONESBORO, ARKANSAS
 FOR
 WESLEY ABERNATHY

