

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO.	1
PO NUMBER 40586	DATE PREPARED 10/4/2010	PROJECT NAME Oakhill Terrace Detention Basin	

NAME AND ADDRESS OF CONTRACTOR
 Gillis, Inc.
 1335 E Parker Road, Jonesboro, AR 72404

DESCRIPTION OF WORK INCLUDED IN CONTRACT

A. Add 150 L.F. of new Curb and Gutter
 B. Add ditch rehabilitation
 C.-D. Delete sediment basin and removal and disposal of sediment basin
 E. Decrease low flow concrete swale
 F. Increase time

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

A. Existing curb and gutter is no longer effective and new curb and gutter is needed to adequately delineate roadway from pond area and improve aesthetics
 B. Repair erosion, remove timber, and place rip-rap to improve water flow and reduce future maintenance
 B. cost
 C.-D. These items were not needed for the project
 E. Elimated from inlet ditch area
 F. Project time increase due to additional work added to the contract

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	SP	L.F.	0	\$ -	150	\$ 17.00	\$ -	\$ 2,550.00
B.	SP	L.S.	0	\$ -	1	\$ 5,900.00	\$ -	\$ 5,900.00
C.	12	L.S.	1	\$ 7,500.00	0	\$ 7,500.00	\$ 7,500.00	\$ -
D.	13	L.S.	1	\$ 2,000.00	0	\$ 2,000.00	\$ 2,000.00	\$ -
E.	3	L.F.	437	\$ 27.00	382	\$ 27.00	\$ 11,799.00	\$ 10,314.00
TOTAL							\$ 21,299.00	\$ 18,764.00

Original Contract Amount	\$ 145,975.76	
Previously Approved Change Orders	\$ -	
This Change Order	\$ (2,535.00)	Underrun
New Contract Amount	\$ 143,440.76	
Contract time increased by	25	days. New contract 115 days.

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS

Gillis Inc.

Licensed General Contractor


*1335 E. Parker Rd.
Jonesboro, AR 72404*

**CITY OF JONESBORO
OAKHILL TERRACE DETENTION POND
KENT'S PLACE
ADDITIONAL WORK
SEPTEMBER 14 2010**

PREP SITE. REMOVE AND HAULOFF EXISTING CURB.

INSTALL NEW CURB AT \$17/LF.

INCLUDES MOBILIZATION TO/FROM SITE.



Gillis Inc.

City of Jonesboro

*Phone 870-931-4090 Fax 870-931-4098
gillisinc@suddenlinkmail.com*

Gillis Inc.

Licensed General Contractor

*1335 E. Parker Rd.
Jonesboro, AR, 72404*

**CITY OF JONESBORO
OAKHILL TERRACE DETENTION POND
ADDITIONAL WORK**

**LABOR AND EQUIPMENT TO SLOPE INLET AND DITCH COMING INTO OAKHILL
TERRACE DETENTION POND. REMOVE DRIFTWOOD, TRASH AND INSTALL RIP
FROM POND TO UTILITY CROSSING.**

TOTAL \$5,900.00

GILLIS INC.

CITY OF JONESBORO



*Phone 870-931-4000 Fax 870-931-4098
gillisinc@suddenlinkmail.com*