

# ***Associated Engineering and Testing, LLC***

P.O. Box 1462 - Jonesboro, AR 72403 - Phone (870) 932-3594 - FAX (870) 935-1263

## **ADDENDUM NO. 1 – JOB 100557 JONESBORO DOWNTOWN SIDEWALK IMPROVEMENTS SEPTEMBER 5, 2003**

TO: Proposal Holders – Job 100557  
SUBJECT: Time Allotted for Completion

Transmitted herewith find the following revisions in the Specifications for Job 100557.

**Item 1:** Revisions to the Specifications Special Conditions, SC4 – Time Allotted for Completion.

Change “180 consecutive calendar days” to “180 work days”.


Work days are determined to be days in which conditions allow the Contractor to effectively utilize 60% of normal forces and equipment to prosecute the work required at that time, for at least 60% of the Contractor’s normal work hours, regardless of whether the Contractor actually works. (See Section 108.06 of the Standard Specifications for Highway Construction, 2003)

**Item 2:** Delete Supplemental General Conditions, SGC.3.1 – “Railroad Protective Insurance”.

No work will be performed on railroad property.

**LIST ADDENDUM NO. 1 ON THE ACKNOWLEDGEMENT FORM IN THE FRONT OF YOUR PROPOSAL. ACKNOWLEDGE RECEIPT OF THIS ADDENDUM BY SIGNING AND DATING THE FORM. ATTACH THIS ADDENDUM LETTER INSIDE THE FRONT COVER OF YOUR PROPOSAL. ACKNOWLEDGEMENT MUST BE MADE AND THE FORM RETURNED WITH THE PROPOSAL.**

Sincerely,



John M. Easley, PE, PLS  
Project Engineer