

 **AIA** Document G802™ – 2007

**Amendment to the Professional Services Agreement**

Amendment Number: 001

**TO:** Harold Perrin  
*(Owner or Owner's Representative)*

In accordance with the Agreement dated: January 02, 2009

**BETWEEN** the Owner:  
*(Name and address)*  
City of Jonesboro  
1515 West Washington  
Jonesboro, AR 72401

and the Architect:  
*(Name and address)*  
Stuck Associates Architects, Inc.  
328 South Church Street  
PO Box 1425  
Jonesboro, AR 72403

for the Project:  
*(Name and address)*  
City of Jonesboro - New Facility for Streets and Sanitation  
2603 Dan Avenue, Jonesboro, AR  
Administration Office Building

Authorization is requested  
 to proceed with Additional Services.  
 to incur additional Reimbursable Expenses.


As follows:  
Changes in Site Work

The following adjustments shall be made to compensation and time.  
*(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)*

Compensation:  
A Lump Sum of Nine Thousand Two Hundred Fifty Dollars (\$9,250.00) for the additional services listed above.

Time:  
n/a

**SUBMITTED BY:**

  
*(Signature)*

Paul Hoelscher, President  
*(Printed name and title)*

05/27/2011  
*(Date)*