

<b>CITY OF JONESBORO</b>	<b>P.O. BOX 1845 JONESBORO, AR 72403</b>	<b>CHANGE ORDER NO.</b> 5
<b>PO NUMBER</b> 38436	<b>DATE PREPARED</b> 12/04/08	<b>PROJECT NAME</b> Cate Street Parking Improv.

**NAME AND ADDRESS OF CONTRACTOR**  
 StoneBridge Construction  
 1000 Windover Road, Suite B, Jonesboro, AR 72401

**DESCRIPTION OF WORK INCLUDED IN CONTRACT**  
  
 Increase in contract time

**CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)**  
  
 Increase in time due to CWL delays and unforeseen weather conditions - New Completion Date 12/22/2008

	<b>Bid Item No.</b>	<b>Unit</b>	<b>Original Estimated Quantity</b>	<b>Contract Unit Price</b>	<b>Revised Estimated Quantity</b>	<b>Negotiated C.O. Unit Price</b>	<b>Original Estimated Cost</b>	<b>Revised Estimated Cost</b>
A.							\$ -	\$ -
B.							\$ -	\$ -
C.							\$ -	\$ -
D.							\$ -	\$ -
E.							\$ -	\$ -
F.							\$ -	\$ -
<b>TOTAL</b>							\$ -	\$ -

<b>Original Contract Amount</b>	\$ 46,565.44
<b>Previously Approved Change Orders</b>	\$ 2,071.95
<b>This Change Order</b>	<b>No Change</b>
<b>New Contract Amount</b>	\$ 48,637.39
<b>Contract time increased by</b> 32 <b>days.</b>	<b>New contract</b> 122 <b>days.</b>

**THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS**