

WHAT HAS BEEN ACCOMPLISHED

<p>February 2023 Master Parks Plan Commissioned to Determine Needs and Direction to Meet Those Needs</p>	<p>October 2023 Public Meetings Held to Present Capital Investment Projects</p>	<p>November 2023 Capital Projects Presented Bond Financing Proposal Finance Committee Tabled Action</p>	<p>June/July 2024 Capital Project Merits Reviewed to Determine Most Impactful and Beneficial Projects to Pursue</p>
<p>September 2023 Connectivity Committee Begins In-Depth Analysis of City Trails, Sidepaths, and Other Transportation Systems in Jonesboro</p>	<p>November 2023 Social Determinants of Health Plan Commissioned to Discover Deficiencies in Parks Facilities and to Provide for Equitable Service Delivery</p>	<p>February 2024 Spatial Study Commissioned to Determine Future Growth Needs of All City Departments and Facilities</p>	<p>August 2024 Public Meetings Held to Gather Input and Answer Questions Regarding Capital Investment Plan</p>



THE NEXT STEPS

<p>August 27, 2024 Capital Investment Plan Presented to Finance Committee</p>	<p>September 17, 2024 Authorizing Resolution to Begin Bond Research/Preparations Approved by City Council</p>	<p>October 8, 2024 Bond Financing Ordinance Presented to Finance Committee</p>	<p>November 2024 Bond Financing Terms and Conditions and Bond Financing Ordinance Approved by City Council</p>
<p>September 10, 2024 Authorizing Resolution to Begin Bond Research/Preparations Approved by Finance Committee</p>	<p>September 30, 2024 Public Hearing Regarding Bond Financing Actions</p>	<p>October 15, 2024 Bond Financing Ordinance Presented to City Council</p>	<p>January 2025 Bond Financing Secured and Capital Investment Plan Implemented</p>