

Recap Change Order No. One

Fire Station #2, Nettleton Ave.

1. Cost for CWL to install Power to Fire Station #2 add \$12,889.25
 2. Cost for AT&T to move splice 40 ft and remove closure (includes
all associated engineering, construction, and splicing labor) add \$3,789.59
 3. Cost for CWL to move Pole on 1413 W. Nettleton Ave to drive way add \$3,205.35
 4. Cost to install the concrete paving as shown on drawing C001R..... add \$78,889.00
 5. Cost to install exterior signage as shown on drawing, using same
supplier (Gibson's Sign Mart) that installed stations #3 and #7,
using same materials and specifications as stations #3 and #7 add \$4,646.50
- **TOTAL \$103,419.69**

Fire Station #6, Patrick St.

1. Cost for CWL to install Power to Fire Station #6 add \$17,172.59
 2. Cost to undercut the drainage pipe at Fire Station #6 add \$3,239.58
 3. Cost to install the concrete paving as shown on drawing C001R..... add \$71,507.00
 4. Cost to install exterior signage as shown on drawing, using same
supplier (Gibson's Sign Mart) that installed stations #3 and #7,
using same materials and specifications as stations #3 and #7 add \$4,646.50
- **TOTAL \$96,565.67**

Totals

Total additions Fire Station #2 \$103,419.69
Total additons Fire Station #6 \$96,565.67

..... **TOTAL \$199,985.36**