

AIA® Document G701™ – 2001

Change Order

PROJECT <i>(Name and address):</i>	CHANGE ORDER NUMBER: 001	OWNER: <input checked="" type="checkbox"/>
City of Jonesboro New Facility Sanitation and Street Department Dan Avenue, Jonesboro, AR	DATE: 08-02-11	ARCHITECT: <input checked="" type="checkbox"/>
TO CONTRACTOR <i>(Name and address):</i>	ARCHITECT'S PROJECT NUMBER: 1-3628-08C	CONTRACTOR: <input checked="" type="checkbox"/>
Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	CONTRACT DATE: March 30, 2011	FIELD: <input type="checkbox"/>
	CONTRACT FOR: General Construction	OTHER: <input type="checkbox"/>

THE CONTRACT IS CHANGED AS FOLLOWS:

(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)
Install (2) 4" conduits from storage room 18 to north side of building at column line #4

The original Contract Sum was	\$ 1,635,000.00
The net change by previously authorized Change Orders	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 1,635,000.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 1,055.05
The new Contract Sum including this Change Order will be	\$ 1,636,055.05

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Stuck Associates, PLLC
ARCHITECT *(Firm name)*

PO Box 1425, 328 S Church St,
Jonesboro, AR 72403

ADDRESS



BY *(Signature)*

Paul Hoelscher
(Typed name)

3/25/11
DATE

Bailey Contractors, Inc.
CONTRACTOR *(Firm name)*

101 CR 130, Bono, AR 72416

ADDRESS


BY *(Signature)*

Kevin Bailey
(Typed name)

8-3-11
DATE