

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 1						
PO NUMBER 39058	DATE PREPARED 7/30/2009	PROJECT NAME Sidewalk Improvements						
NAME AND ADDRESS OF CONTRACTOR Cameron Construction Co., Inc. P.O. Box 1845, Jonesboro, AR 72403								
DESCRIPTION OF WORK INCLUDED IN CONTRACT A. Solid Sodding B. Concrete Walks								
CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.) A. - B. It has been determined that an error occurred in the process of tabulating and transferring quantities from the plans to the bid proposal.								
	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	12	S.Y.	223	\$ 10.00	42	\$ 10.00	\$ 2,230.00	\$ 420.00
B.	13	S.Y.	1,610	\$ 31.00	1,913	\$ 31.00	\$ 49,910.00	\$ 59,303.00
C.								
D.								
E.								
TOTAL							\$ 52,140.00	\$ 59,723.00
Original Contract Amount					\$ 145,586.00			
Previously Approved Change Orders					\$ -			
This Change Order					\$ 7,583.00			
New Contract Amount					\$ 153,169.00			
Contract time increased by					0	days. New contract		days.
THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS								