

**100666 City of Jonesboro (Pedestrian Bridge)  
CHANGE ORDER**

Job Name: Jonesboro SRTS I (2007) Location: Turtle Creek  
 Job No. 100666 FAP No. SRSI 1402(30) County Craighead Change Order No. 1  
 Change(s) for Dredging retention pond

Description of Change:  
 1. The pedestrian bridge abutments encroach into the regulatory floodway of Turtle Creek (local water, no NEPA required) requiring more dredging of the upstream retention pond. This alternative is more cost effective than changing the length of the bridge to avoid the floodway.

Reason for Change: The retention pond is required for the No Rise Certificate from the Flood Plan Manager. The No Rise Certificate is required for the permit to build the pedestrian bridge.


"NOTE: UNIT PRICE FOR \$19,600

Attachment: City's request and other relevant documents.

**SUMMARY**

Item No.	Item	Unit	Unit Price	PRESENT		REVISED	
				Quantity	Amount	Quantity	Amount
	Dredging of retention pond	1	19,600.00	0.00	\$0.00	1.00	\$19,600.00
				Totals: \$	\$0.00	\$	\$19,600.00
						Overrun	\$ <u>\$19,600.00</u>

CONCURRENCE BY:

 4/28/10  
 Contractor Date

\_\_\_\_\_  
 Sponsor Date

\_\_\_\_\_  
 Planning and Research Division Head Date