

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 2
-------------------	--------------------------------------	--------------------

PO NUMBER 39203	DATE PREPARED 8/20/2010	PROJECT NAME Nettleton Avenue Drainage Improvements
-----------------	-------------------------	--

NAME AND ADDRESS OF CONTRACTOR
 Cameron Construction Company, Inc.
 P.O. Box 1492, Jonesboro, AR 72403

DESCRIPTION OF WORK INCLUDED IN CONTRACT

A. Hydroseed the bottom of the Nettleton Pond
 B.
 C.
 D.
 E.

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

A. Due to the difficulty in establishing permanent vegetation in the Nettleton Pond and the proximity of this pond to Nettleton Avenue and adjacent property owners it was determined to be in the City's best interest to have the bottom of this pond hydroseeded.
 B.
 C.


	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	SA	S.F.	0	\$ -	19,100.00	\$ 0.09	\$ -	\$ 1,719.00
B.								
C.								
D.								
E.								

TOTAL	\$ -	\$ 1,719.00
--------------	------	-------------

Original Contract Amount	\$ 442,052.50	
Previously Approved Change Orders	\$ 28,396.50	
This Change Order	\$ 1,719.00	Overrun
New Contract Amount	\$ 472,168.00	

Contract time increased by _____ days. New contract _____ days.

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS

ISSUED FOR REASONS INDICATED ABOVE	 Signature	CITY ENGINEER Title	8/24/10 Date
------------------------------------	--	------------------------	-----------------

ACCEPTED BY CONTRACTOR	 Signature	Title	Date
------------------------	--	-------	------

ACCEPTED BY OWNER			
-------------------	--	--	--