

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 1						
PO NUMBER 36776	DATE PREPARED 2/1/2010	PROJECT NAME Warner Ave Detention (Oakhill Terrace Detention Facility)						
NAME AND ADDRESS OF CONTRACTOR Fisher & Arnold, Inc. 9180 Crestwyn Hills Drive, Memphis, TN 38125								
DESCRIPTION OF WORK INCLUDED IN CONTRACT A. Additional fee required to complete Professional Services Agreement dated August 17, 2006 B. C. D. E.								
CHANGES ORDERED AND REASON ORDERED (List individual Changes as A, B, C, D, etc.) A. Revisions to plans, including updating the topo based on the City's survey, and for finalizing the specifications and bid documents. Update the HEC-RAS model and check the downstream results B. C. D.								
	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	A.	L.S.	1	\$ 36,130.00	1	\$ 39,430.00	\$ 36,130.00	\$ 39,430.00
B.								
C.								
D.								
E.								
TOTAL							\$ 36,130.00	\$ 39,430.00
Original Contract Amount				\$ 36,130.00				
Previously Approved Change Orders				\$ -				
This Change Order				\$ 3,300.00	Overrun			
New Contract Amount				\$ 39,430.00				
Contract time increased by				0	days. New contract		days.	