

AMENDMENT NO. 1 TO AGREEMENT FOR SERVICES

The following changes shall be made to the Agreement for Services dated April 24, 2008, between the **CITY OF JONESBORO** and **RSA, INC. d/b/a NRS Consulting Engineers**, for the **COMPREHENSIVE MASTER PLAN OF SECTIONS IV THROUGH VI AND THE DETAILED DESIGN OF SECTION IV OF THE TURTLE CREEK GREENWAY, PHASE I.**

1. SECTION III – PERIOD OF SERVICE shall be modified as follows:

Following award by the Owner of this contract, the Company will proceed with the performance of the services called for in Section II of this Agreement and shall complete ~~the services~~ Items No. 1 through 9 within ~~One Hundred Fifty (150)~~ Two Hundred Fifty (250) calendar days.

Items No. 10 through 22 of Section II of this Agreement shall be completed once the trail construction is approved by the Owner.

Agreed: