

<b>CITY OF JONESBORO</b>	<b>P.O. BOX 1845 JONESBORO, AR 72403</b>	<b>CHANGE ORDER NO.</b> 1						
<b>PO NUMBER</b> 45903	<b>DATE PREPARED</b> 6/1/2017	<b>PROJECT NAME</b> Crowley's Ridge Parkway Craighead Forest Park Road Improvements						
<b>NAME AND ADDRESS OF CONTRACTOR</b> Sugg Construction Inc PO Box 17164 Jonesboro, AR 72403								
<b>DESCRIPTION OF WORK INCLUDED IN CONTRACT</b> A. Compacted Embankment B. Stone Back Fill C. Type I Geotextile Fabric D. Underdrains E. Underdrains Covers F. Chain Link Fence								
<b>CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)</b> A. Reducing Compacted Embankment volume to account for the Stone Back Fill volume B. Install 3"-6" B stone to bridge adverse soil conditions C. To bridge adverse soil conditions at Sta 7+00 D. Installed to mitigate water movement from springs under road bed E. Installed to mitigate water movement from springs under road bed F. Relocate Chain link fence to accommodate road construction								
	<b>Bid Item No.</b>	<b>Unit</b>	<b>Current Estimated Quantity</b>	<b>Contract Unit Price</b>	<b>Revised Estimated Quantity</b>	<b>Negotiated C.O. Unit Price</b>	<b>Current Estimated Cost</b>	<b>Revised Estimated Cost</b>
A.	5	Cu.Yd	12928	\$ 7.00	12401	\$ 7.00	\$ 90,496.00	\$ 86,807.00
B.		Tons	0	\$ -	1293	\$ 23.75	\$ -	\$ 30,708.75
C.		Sq.Yd	0	\$ -	430	\$ 2.50	\$ -	\$ 1,075.00
D.		L.F	0	\$ -	875	\$ 10.00	\$ -	\$ 8,750.00
E.		Each	0	\$ -	3	\$ 500.00	\$ -	\$ 1,500.00
F.		L.S.	0	\$ -	1	\$ 9,889.78	\$ -	\$ 9,889.78
<b>TOTAL</b>							\$ 90,496.00	\$ 138,730.53
<b>Original Contract Amount</b>				\$ 797,148.26				
<b>Previously Approved Change Orders</b>				\$ -				
<b>This Change Order</b>				\$ 48,234.53	<b>Overrun</b>			
<b>New Contract Amount</b>				\$ 845,382.79				
<b>Contract time increased by</b>			<b>days. New contract</b>			<b>days.</b>		
<b>THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS</b>								
<b>ISSUED FOR REASONS INDICATED ABOVE</b>								
			_____ Signature				_____ Title	_____ Date
<b>ACCEPTED BY CONTRACTOR</b>								
			_____ Signature				_____ Title	_____ Date
<b>ACCEPTED BY OWNER</b>								
			_____ Signature				_____ Title	_____ Date