



# AIA<sup>®</sup> Document G802<sup>™</sup> – 2007

## Amendment to the Professional Services Agreement

Amendment Number: 002

TO: Harold Perrin  
(Owner or Owner's Representative)

In accordance with the Agreement dated: January 02, 2009

**BETWEEN** the Owner:  
(Name and address)  
City of Jonesboro  
1515 West Washington  
Jonesboro, AR 72401

and the Architect:  
(Name and address)  
Stuck Associates Architects, Inc.  
328 South Church Street  
PO Box 1425  
Jonesboro, AR 72403

for the Project:  
(Name and address)  
City of Jonesboro - New Facility for Streets and Sanitation  
Jonesboro, AR

Authorization is requested  
 to proceed with Additional Services.  
 to incur additional Reimbursable Expenses.

As follows:  
Changes in the Design of the Administration Building

The following adjustments shall be made to compensation and time.  
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:  
A Lump Sum of Nine Thousand Seven Hundred Fifty Dollars (\$9,750.00) for the additional services listed above

Time:  
n/a

SUBMITTED BY

(Signature)

Paul Hoelscher, President  
(Printed name and title)

05/27/2011  
(Date)