

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 1
PO NUMBER 39966	DATE PREPARED 8/30/2010	PROJECT NAME Asphalt Cold Milling and Overlays Selected City Streets

NAME AND ADDRESS OF CONTRACTOR
Atlas Asphlat., Inc., P.O. Box 2500, Jonesboro, AR 72402

DESCRIPTION OF WORK INCLUDED IN CONTRACT

A. Increase in plan quantity of ACHM Surface Course 115 Gyration
 B.
 C.
 D.
 E.

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

A. Pave the newly constructed roads in the Nettleton Cemetery.
 B.
 C.
 D.
 E.

	Bid Item No.	Unit	Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Estimated Cost	Revised Estimated Cost
A.	3	Ton	2,365	\$ 55.45	2,496.47	\$ 55.45	\$ 131,139.25	\$ 138,429.26
B.								
C.								
D.								
E.								

TOTAL \$ 131,139.25 \$ 138,429.26

Original Contract Amount	\$ 466,699.75	
Previously Approved Change Orders	\$ -	
This Change Order	\$ 7,290.01	Overrun
New Contract Amount	\$ 473,989.76	

Contract time increased by 0 **days. New contract** days.

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS