



# AIA<sup>®</sup> Document G701<sup>™</sup> – 2001

## Change Order

<b>PROJECT</b> (Name and address): City of Jonesboro - New Facility for Streets and Sanitation Jonesboro, AR	<b>CHANGE ORDER NUMBER:</b> 005 <b>DATE:</b> July 7, 2010	<b>OWNER:</b> <input checked="" type="checkbox"/> <b>ARCHITECT:</b> <input checked="" type="checkbox"/> <b>CONTRACTOR:</b> <input checked="" type="checkbox"/> <b>FIELD:</b> <input type="checkbox"/> <b>OTHER:</b> <input type="checkbox"/>
<b>TO CONTRACTOR</b> (Name and address): Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	<b>ARCHITECT'S PROJECT NUMBER:</b> 1-3628-08 <b>CONTRACT DATE:</b> November 15, 2009 <b>CONTRACT FOR:</b> General Construction	

### THE CONTRACT IS CHANGED AS FOLLOWS:



(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)  
Change front entry storefront door from 36"x42" to 42"x84". Door 101A

The original Contract Sum was	\$ 682,485.00
The net change by previously authorized Change Orders	\$ -9,144.00
The Contract Sum prior to this Change Order was	\$ 673,341.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 1,043.00
The new Contract Sum including this Change Order will be	\$ 674,384.00

The Contract Time will be increased by Zero (0) days.  
The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

### NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Stuck Associates Architects, Inc. <b>ARCHITECT</b> (Firm name)	Bailey Contractors, Inc. <b>CONTRACTOR</b> (Firm name)	City of Jonesboro <b>OWNER</b> (Firm name)
328 South Church Street, PO Box 1425, Jonesboro, AR 72403 <b>ADDRESS</b>	101 CR 130, Bono, AR 72416 <b>ADDRESS</b>	
 <b>BY</b> (Signature)	 <b>BY</b> (Signature)	
Paul Hoelscher (Typed name)	Kevin Bailey (Typed name)	
<b>DATE</b>	<b>DATE</b> 7/7/10	