

# AIA® Document G701™ – 2001

## Change Order

<b>PROJECT</b> <i>(Name and address):</i>	<b>CHANGE ORDER NUMBER:</b> 002	<b>OWNER:</b> <input checked="" type="checkbox"/>
City of Jonesboro - New Facility for Streets & Sanitation Department Jonesboro, AR	<b>DATE:</b> 08-02-11	<b>ARCHITECT:</b> <input checked="" type="checkbox"/>
<b>TO CONTRACTOR</b> <i>(Name and address):</i>	<b>ARCHITECT'S PROJECT NUMBER:</b> 1-3628-08H	<b>CONTRACTOR:</b> <input checked="" type="checkbox"/>
Bailey Contractors, Inc. 101 CR 130 Bono, AR 72416	<b>CONTRACT DATE:</b> July 05, 2011	<b>FIELD:</b> <input type="checkbox"/>
	<b>CONTRACT FOR:</b> General Construction	<b>OTHER:</b> <input type="checkbox"/>

**THE CONTRACT IS CHANGED AS FOLLOWS:**

*(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)*

Change Asphalt to light duty in parking areas.

Omit Curb Inlets and Piping.

Omit Concrete Patio.

Add concrete flums.





The original Contract Sum was	\$ 1,179,500.00
The net change by previously authorized Change Orders	\$ 38,064.62
The Contract Sum prior to this Change Order was	\$ 1,217,564.62
The Contract Sum will be decreased by this Change Order in the amount of	\$ 31,143.00
The new Contract Sum including this Change Order will be	\$ 1,186,421.62

The Contract Time will be increased by Zero (0) days.

The date of Substantial Completion as of the date of this Change Order therefore is

**NOTE:** This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

**NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.**

Stuck Associates, PLLC <b>ARCHITECT</b> <i>(Firm name)</i>	Bailey Contractors, Inc. <b>CONTRACTOR</b> <i>(Firm name)</i>
PO Box 1425, 328 S Church St, Jonesboro, AR 72403	101 CR 130, Bono, AR 72416
<b>ADDRESS</b>	<b>ADDRESS</b>
	
<b>BY</b> <i>(Signature)</i>	<b>BY</b> <i>(Signature)</i>
Paul Hoelscher <i>(Typed name)</i>	Kevin Bailey <i>(Typed name)</i>
	
<b>DATE</b>	<b>DATE</b>