



AIA[®] Document G802[™] – 2007

Amendment to the Professional Services Agreement

Amendment Number: 001

TO: Harold Perrin
(Owner or Owner's Representative)

In accordance with the Agreement dated: January 02, 2009

BETWEEN the Owner:
(Name and address)
City of Jonesboro
1515 West Washington
Jonesboro, AR 72401

and the Architect:
(Name and address)
Stuck Associates Architects, Inc.
328 South Church Street
PO Box 1425
Jonesboro, AR 72403

for the Project:
(Name and address)
City of Jonesboro - New Facility for Streets and Sanitation
2603 Dan Avenue, Jonesboro, AR
Administration Office Building

Authorization is requested
 to proceed with Additional Services.
 to incur additional Reimbursable Expenses.


As follows:
Changes in Site Work

The following adjustments shall be made to compensation and time.
(Insert provisions in accordance with the Agreement, or as otherwise agreed by the parties.)

Compensation:
A Lump Sum of Nine Thousand Two Hundred Fifty Dollars (\$9,250.00) for the additional services listed above.

Time:
n/a

SUBMITTED BY:


(Signature)

Paul Hoelscher, President
(Printed name and title)

05/27/2011
(Date)