

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO.	1
PO NUMBER 39285	DATE PREPARED 11/4/2009	PROJECT NAME Traffic Detection Restoration at Signal Installations	

NAME AND ADDRESS OF CONTRACTOR
DeSoto County Electric, Inc.
2298 Nail Road, Horn Lake, MS 38637

DESCRIPTION OF WORK INCLUDED IN CONTRACT

A. Increase in plan quantity of Loop Wiring Class III (2c/#16AWG)
B. Increase in plan quantity of Feeder Wire
C. Increase in plan quantity of Non-Metallic Conduit (2")
D. Increase in plan quantity of Concrete Pull Box (Type 2 HD)

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

A - D. New signal loops are needed due to the installations on new left turn lanes for east and west bound Parker Road at Hwy. 1B, and for west bound Parker Road and Caraway Road.

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	1	L.F.	5,496	\$ 3.37	6,846	\$ 3.37	\$ 18,521.52	\$ 23,071.02
B.	2	L.F.	480	\$ 1.25	780	\$ 1.25	\$ 600.00	\$ 975.00
C.	3	L.F.	280	\$ 7.00	380	\$ 7.00	\$ 1,960.00	\$ 2,660.00
D.	4	Each	3	\$ 700.00	4	\$ 700.00	\$ 2,100.00	\$ 2,800.00

TOTAL		\$ 23,181.52	\$ 29,506.02
--------------	--	--------------	--------------

Original Contract Amount	\$ 23,181.52	
Previously Approved Change Orders	\$ -	
This Change Order	\$ 6,324.50	Overrun
New Contract Amount	\$ 29,506.02	

Contract time increased by 0 **days. New contract** days.

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS