

CITY OF JONESBORO	P.O. BOX 1845 JONESBORO, AR 72403	CHANGE ORDER NO. 1
--------------------------	----------------------------------------------	---------------------------

PO NUMBER 40669	DATE PREPARED 9/2/2010	PROJECT NAME 2010 Industrial Park Road Improvements
------------------------	-------------------------------	---------------------------------------------------------------

NAME AND ADDRESS OF CONTRACTOR
 Cameron Construction Co., Inc.
 P.O. Box 1492, Jonesboro, AR 72403

DESCRIPTION OF WORK INCLUDED IN CONTRACT

A. Add 105' of 24" RCP with FES
 B. Add 2 FES for the 24" RCP
 C.
 D.
 E.

CHANGES ORDERED AND REASON ORDERED (List Individual Changes as A, B, C, D, etc.)

A.-B. The left ditch between 0+00 and 1+00 has been eliminated to improve the constructability and reduce future maintenance for this portion of the project.
 C.
 D.
 E.

	Bid Item No.	Unit	Original Estimated Quantity	Contract Unit Price	Revised Estimated Quantity	Negotiated C.O. Unit Price	Original Estimated Cost	Revised Estimated Cost
A.	11	L.F.	135	\$ 45.00	240	\$ 45.00	\$ 6,075.00	\$ 10,800.00
B.	12	Each	4	\$ 900.00	6	\$ 900.00	\$ 3,600.00	\$ 5,400.00
C.								
D.								
E.								
TOTAL							\$ 9,675.00	\$ 16,200.00

Original Contract Amount	\$ 236,635.50	
Previously Approved Change Orders	\$ -	
This Change Order	\$ 6,525.00	Overrun
New Contract Amount	\$ 243,160.50	
Contract time increased by 0 days. New contract		days.

THIS AGREEMENT SUBJECT TO ALL ORIGINAL CONTRACT PROVISIONS