



Legislation Details (With Text)

File #: RES-18:075 **Version:** 1 **Name:** CHANGE ORDER NO. 1 FOR THE JMCP SHOP BUILDING
Type: Resolution **Status:** Passed
File created: 5/2/2018 **In control:** Finance & Administration Council Committee
On agenda: **Final action:** 6/5/2018
Title: A RESOLUTION TO THE CITY OF JONESBORO, ARKANSAS TO APPROVE CHANGE ORDER NO. 1 FOR THE JMCP SHOP BUILDING
Sponsors: Parks & Recreation, Engineering
Indexes:
Code sections:
Attachments: 1. Change Order #1

Date	Ver.	Action By	Action	Result
6/5/2018	1	City Council	Passed	Pass
5/29/2018	1	Finance & Administration Council Committee	Recommended to Council	Pass
5/8/2018	1	Finance & Administration Council Committee	Postponed Temporarily	Pass

A RESOLUTION TO THE CITY OF JONESBORO, ARKANSAS TO APPROVE CHANGE ORDER NO. 1 FOR THE JMCP SHOP BUILDING

WHEREAS, the City of Jonesboro entered into a contract for the construction of the JMCP Shop Building with Bailey Contractors, Inc;

WHEREAS, the City of Jonesboro desires to change the project with Change Order No. 1 as attached increasing the contract amount \$124,157.90;

WHEREAS, funding for the execution of the change order shall come from the Capital Improvement budget and compensation shall be paid in accordance with the contract documents.

NOW THEREFORE BE IT RESOLVED BY THE CITY COUNCIL FOR THE CITY OF JONESBORO, ARKANSAS THAT:

Section 1: That the City of Jonesboro hereby accepts Change Order No. 1 in the amount of \$124,157.90 from Bailey Contractors, Inc.

Section 2. Funding for the execution of the change order shall come from the Capital Improvement budget and compensation shall be paid in accordance with the contract documents.

Section 3. The Mayor and City Clerk are hereby authorized by the City Council for the City of Jonesboro to accept this Change Order and direct the Purchasing Agent to increase the Purchase Order amount.

PASSED AND APPROVED this 5th day of June, 2018.