



Legislation Details (With Text)

| | | | | | |
|-----------------------|--|----------------------|---|----------------------|--|
| File #: | CON-060 | Version: | 1 | Name: | Cameron Construction Company contract for the Nettleton Avenue Drainage Improvements project |
| Type: | Contract | Status: | | Status: | Passed |
| File created: | 7/21/2009 | In control: | | In control: | Public Works Council Committee |
| On agenda: | | Final action: | | Final action: | 8/4/2009 |
| Title: | Cameron Construction Company contract for the Nettleton Avenue Drainage Improvements project | | | | |
| Sponsors: | Engineering | | | | |
| Indexes: | Contract | | | | |
| Code sections: | | | | | |
| Attachments: | 1. RES-09:115, 2. Contract, 3. RES-10:048, 4. Change Order #1, 5. Change Order #2 | | | | |

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|

Cameron Construction Company contract for the Nettleton Avenue Drainage Improvements project
Cameron Construction Company was awarded the contract for the Nettleton Avenue Drainage Improvements project number 2009:30 and was signed on August 4, 2009. The contract amount is \$442,052.50 and the work has to be completed within 120 days after the Notice to Proceed has been issued. The resolution number is RES-09:115 and was approved by the City Council on July 21, 2009.

Change Order #1 was approved by the City Council on My 18, 2010, by RES-10:048. It increased the contract amount \$28,396.50 making the new contract amount \$470,447.00. The increase was due to additional pond construction on Thomas Street. The Change Order also authorized an additional amount of time due to inclement weather.

Change Order #2 was signed on August 25, 2010. It increased the contract amount \$1,719.00 making the new contract amount \$472,168.00. The increase was due to the need to hydroseed the bottom of the Nettleton Pond.

Attachments included are:

RES-09:115
Contract
RES-10:048
Change Order #1
Change Order #2