



Legislation Details (With Text)

File #:	CON-032	Version:	1	Name:	Associated Engineering & Testing contract to perform a complete inventory of the existing drainage system inventory for Job No. 100614
Type:	Contract	Status:			Passed
File created:	6/6/2006	In control:			Public Works Council Committee
On agenda:		Final action:			9/15/2009
Title:	Associated Engineering & Testing contract to perform a complete inventory of the existing drainage system inventory for Job No. 100614				
Sponsors:	Engineering				
Indexes:	Contract				
Code sections:					
Attachments:	1. Ordinance No. 3642, 2. Contract, 3. RES-09:106, 4. Supplemental Agreement No. 1, 5. ORD-09:059, 6. RES-10:050, 7. Supplemental Agreement No. 2, 8. Supplemental Agreement No. 3 and Letter				

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Associated Engineering & Testing contract to perform a complete inventory of the existing drainage system inventory for Job No. 100614

Associated Engineering & Testing was awarded the contract to perform a complete inventory of the existing drainage system inventory throughout the City for Job No. 100614. The contract amount is for \$615,185.91 and the work is to be completed within 24 months. The ordinance number is 3642 and was approved by the City Council on June 6, 2006.

The contract amount was amended by Supplemental Agreement No. 1 to a new contract amount of \$665,754.31. The resolution number is RES-09:106 and was approved by City Council on July 13, 2009.

The contract amount was amended a second time by Supplemental Agreement No. 2 to a new contract amount of \$750,455.49. The resolution number is RES-10:050 and was approved by City Council on May 18, 2010. Ord-09:059 appropriated the funds from the Capital Improvement Fund to the Federal Funds Fund and was approved by the City Council on September 15, 2009.

The completion dated was amended by Supplemental Agreement No. 3 from December 31, 2010, to April 30, 2011.

Attachments included are:

- Ordinance 3642
- Agreement
- RES-09:106
- Supplemental Agreement No. 1
- Ord-09:059
- RES-10:050

Supplemental Agreement No. 2

Supplemental Agreement No. 3 and Letter concerning changing the completion date