



Legislation Text

File #: CON-060, **Version:** 1

Cameron Construction Company contract for the Nettleton Avenue Drainage Improvements project
Cameron Construction Company was awarded the contract for the Nettleton Avenue Drainage Improvements project number 2009:30 and was signed on August 4, 2009. The contract amount is \$442,052.50 and the work has to be completed within 120 days after the Notice to Proceed has been issued. The resolution number is RES-09:115 and was approved by the City Council on July 21, 2009.

Change Order #1 was approved by the City Council on My 18, 2010, by RES-10:048. It increased the contract amount \$28,396.50 making the new contract amount \$470,447.00. The increase was due to additional pond construction on Thomas Street. The Change Order also authorized an additional amount of time due to inclement weather.

Change Order #2 was signed on August 25, 2010. It increased the contract amount \$1,719.00 making the new contract amount \$472,168.00. The increase was due to the need to hydroseed the bottom of the Nettleton Pond.

Attachments included are:

RES-09:115

Contract

RES-10:048

Change Order #1

Change Order #2