



Legislation Text

File #: CON-064, **Version:** 1

Cameron Construction Company contract for the Public Works facility grading project
Cameron Construction Company was awarded the contract for the Public Works facility grading project and was signed on July 13, 2009. The contract amount is for \$448,932.50 and the work is to be completed with 90 days. The resolution number is RES-09:111 and was approved by the City Council on July 7, 2009.

The contract amount was amended by Change Order No. 1 to \$393,922.05 and the contract length was extended to 364 days.

The contract amount was amended again by Change Order No. 2 to \$476,422.05 and the length of the contract was increased by 77 days to 441 days. The resolution number is RES-10:108 and was approved by Council on September 7, 2010.

The contract amount was decreased by Change Order No. 3 to \$459,283.55 and the length of the contract was increased 13 days to 454 days.

Attachments included are:

RES-09:111

Contract

Change Order No. 1

RES-10:108

Change Order No. 2

Change Order No. 3