



## Legislation Text

---

**File #:** CON-063, **Version:** 1

---

Cameron Construction Company contract for the construction of the Race Street & Fair Park Boulevard intersection improvement project

Cameron Construction Company was awarded the contract for the construction of the Race Street & Fair Park Boulevard intersection improvement project and was signed on September 18, 2008. The contract amount is for \$188,126.00 and the work is to be completed within 60 days. The resolution number is RES-08:162 and was approved by the City Council on September 16, 2008.

The contract amount was amended by Change Order No. 1 to \$188,125.92 and was signed on October 15, 2008.

The contract amount was amended a second time by Change Order No. 2 to \$190,975.92 and was signed on June 10, 2009.

The contract amount was changed to \$189,651.52 and the completion date was changed to 152 days by Change Order No. 3 and was signed on June 23, 2009.

**Attachments included are:**

RES-08:162

Contract

ORD-08:075

Change Order #1

Change Order #2

Change Order #3