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Supplemental Agreement No. 2 
Job No. 100614 
FAP. No. SD-AR51 (1) 

Job Title: JONESBORO TRANSPORTATION & DRAINAGE PLANNING
 
CRAIGHEAD COUNTY
 

Date April 27, 2010 

WHEREAS, the City of Jonesboro, Arkansas and Associated Engineering and 
Testing, LLC entered into an Agreement for Surveying Services on July 17, 2006; 
and, 

WHEREAS, representatives of the City of Jonesboro, Arkansas requested work 
in addition to that defined in the Agreement. 

NOW THEREFORE, the following modifications will be made to the Agreement 
to include the additional work requested: 

MODIFICATIONS: 

1)	 The "Contract Ceiling Price" (Section 1.4) is increased from 
$ 665,754,31 to $ 750,455.49 

2)	 The "Title I Services Ceiling Price" (Section 1.14) is increased from 
$ 665,754.31 to $ 750,455.49 

3)	 The "Title II Services Ceiling Price" (Section 1.17) is increased from 
$ 0.00 to $ 0.00 

4)	 The fixed fee (Section 3.4) is increased from $ 50,651.94 to 
$ 56,125,55 

5)	 See Attachment A for modifications to Section 6, 7, and 13. 

6)	 See Attachment B for modifications to AppendiX A -- Justification of 
fees and costs 

7)	 The com pletion date (Section 17.1) for Job No. 100614 is 
changed from December 31, 2009 to December 31, 2010 

8)	 See Attachment C for Work Plan for the additional work. 

IN WITNESS WHEREOF, the parties execute this Supplemental Agreement No. 
Z ,to be effective upon the date set out above. 

The City of Jonesboro, Arkansas 

BY:
Harold Perrin 
Mayor 



ATTACHMENT A 

DESCRIPTION OF ADDITIONAL WORK 

6. DESCRIPTION OF THE PROJECT 

ESTABLISH A FIRST ORDER VERTICAL CONTROL BENCHMARK NETWORK 
WITHIN THE CITY OF JONESBORO (66 ADDITION BENCHMARKS AS DIRECTED BY 
THE CITY ENGINEER) IN ACCORDANCE WITH THE REQUIREMENTS OF NATIONAL 
GEODETIC SURVEY 

7. INFORMATION AND TITLE I SERVICES TO BE PROVIDED BY CONSULTANT 

A:	 Establish a first order vertical control benchmark network within the city of Jonesboro 
(66 addition benchmarks as directed by the city engineer) in accordance with the 
requirements of National Geodetic Survey (N.G.S.). The benchmark monuments shall 
have stability of A or B and will be submitted for approved by N.G.S. & acceptance 
into the National Spatial Reference System. 

13. DELIVERABLES 

A:	 Electronic leveling field data for processing by National Geodetic Survey. 
B:	 Digital Photographs of newly constructed Benchmarks in JPG format. 
C: Reference ties to newly constructed Benchmarks. 



ATTACHMENT B 

COST ESTIMATE FOR THE ADDITIONAL WORK 

ASSOCIATED ENGINEERING & TESTING, LLC 
P.O. BOX 1462 

JONESBORO, AR 72403 

DATE: 0412712010 
RFQ #: 2005:95 

JOB TITLE: CITY OF JONESBORO  FIRST ORDER VERTICAL CONTROL NETWORK 

THROUGHOUT THE CITY OF JONESBORO (66 NEW BENCHMARKS) 

COUNTY: CRAIGHEAD 

ESTIMATE OF COST FOR CHANGE ORDER NO.2 

SALARY BASED ON SCOPE: 

POSITION 

Registered Surveyor 

Survey Technician 

Cadd Operator 

3-Man Field Crew 

RATE 
$25.00 

$15.50 

$15.50 
$34.00 

HOURS 

108 

120 

o 
502 

AMOUNT 

$2,700.00 

$1,860.00 

$0.00 

$17,068.00 

(I) 
(2) 

(3) 

(4) 

TOTAL LABOR 

OVERHEAD % 

SUB TOTAL 

EXPENSES (DESCRlBE BELOW) 

(Extraordinary expenses only allowed in 
computing Fixed Fee) 

153.08 
(I +2) 

$21,628.00 

$33,108.14 

$54,736.14 

$0.00 

(5) 

(6) 

Fixed Fee (10%) 

EXPENSES 

(NOT ALLOWED in computing Fixed Fee) 

EQUlPMENT 

GPS Equipment 

Leveling Equipment, Material & Supplies (Reimburse Per Invoice) 

RATE 

$20.00 

N/A 

HOURS 

0 

N/A 

$5,473.61 

$0.00 

$22,332.83 

*Mileage 

*Lodging and meals 

Miles 

5,020 

Man days 

3 

RatelMile 

$0.43 

Days 

0 

Rate 

$65.00 

$2,158.60 

SO.OO 

(7) TOTAL (3+4+5+6) $84,70I.l8 



CITY OF JONESBORO 
FIRST ORDER VERTICAL CONTROL NETWORK
 

EQUIPMENT, MATERIALS AND SUPPLIES
 
PRICE BREAKDOWN
 

QUANITY ITEM NO. DESCRIPTION UNIT PRICE AMOUNT 

I ..
14 SU~VEY LEVEL, 2 R~ODS-& ACC. (14 Wi<.S. RENTAq $300.00 $4,200.00

~-'--'-------

(LEVEL AND RODS TO BE CERTIFIED PER NGS REQUIREMENTS PRIOR TO LEVEL WORK STARTING) 

420 MSS91604 j9f16" X 4' STAINLESS STEEL Rob . $17.85 $7,497.00 
56 MSS12 [9/16" STAINLESS STEEL DRIVING POINT $9.91 $554.96 

392 M13 9/16" LOCKING CONNECTOR THREAD $0.91 $356.72 
56 MSSDP1 9/16" Stainless Steel Spherical Datum Point $11.98 $670.88 
56 BMAC1 NGS STYLE ACCESS COVER - $48.37 $2,708.72 
20 UV6800 ADHESIVE FOR BMAC/PVC PIPE $11.30 $226.00 
14 13-1/2" BRASS DISK $24.73 $34~ 

14 iEPOXY $5.59 $78.26 
..-

224 10385 80# BAG OF CONCRETE MIX - $3.46 $775.04 
, 

1 
140 

PVC GLUE & CLEANER 
5" PVC PIPE (20' JOINTS) PRICE PER FT 

$10.00 
$3.25 l 

$10.00.' 
$455.00 

88 BIO-DEGRADABLE G'REASE ' $11.71 $1,030.48 

-, 1 
3 

GREASE GUN 
EYE & HEARING PROTECTION 

$3.99 
$25.00 

$3.99 
$75.0"0 

1 
1 

CLEANING MATERIALS/SU'PPLIES 
BOLTS/NUTS I 

$50.00 
$14.70 

$50:00 .------=-=
$14.70 

22 CHANNEL"POST $47.31 $1,040.82 
66 WITNE'SS SIGNS $8.86 $5'84.76 

SUB-TOTAL = $20,678.55 
,.~ 

SALES TAX .. 8:00% $1,654.28 

., 

TOTAL= $22,332.83 

4/27/2010 
06200-03.xls 

SHEET 1 OF 1 



CITY OF JONESBORO
 
FIRST ORDER VERTICAL CONTROL NETWORK
 

EQUIPMENT TO BE FURNISHED BY ASSOCIATED ENGINEERING
 
AT NO ADDITIONAL COST TO THE CITY
 

1. UTILITY TRAILER (1 ) 
2. AIR COMPRESSOR (1) 
3. JACK HAMMER WITH ROD DRIVING ADAPTOR (1) 
4. SLEDGE HAMMER (2) 
5. SMALL BALL PING HAMMER (1) 
6. PIPE WRENCH (2) 
7. CONCRETE TROWEL (2) 
8. DIGGING BAR (1) 
9. SPRING LOADED PUNCH (1) 
10. STAMPING DIES (1 SET NUMERIC AND ALPHA) 
11. STAMPING BASE (1 - MOUNTED ON TRAILER) 
12. GENERATOR (1) 
13. ELECTRIC DRILL (1) 
14. EXTENSION CORDS (2) 
15. ELECTRIC ROTARY HAMMER WITH BITS (1) 
16. MANUAL ROD DRlVER (1) 
17. MANUAL POST DRIVER (1) 
18. STAR DRILL (1) 
19. CHISELS (2) 
20. CARPENTERS LEVEL (1) 
21. HANDHELD GPS (1) 
22. MISC. TOOLS 
23. SAW (1) 
24. EYE AND HEARJNG PROTECTION 
25. WHEEL BARROW (1) 
26. TARPS (2) 
27. SHOVEL (1) 
28. SHARP SHOOTER (1) 
29. RAKE (1) 
30. BRUSH HOOK (1) 
31. POST HOLE DIGGERS (1) 
32. BENCH VICE (1 - MOUNTED ON TRAILER) 
33. AUGER (1) 
34. 5 GALLON GAS CAN (1) 
35. 5 GALLON BUCKET (1) 
36. WATER HOSE (1) 
37. 25' TAPE MEASURE (1) 
38. 100' FIBERGLASS TAPE (1) 
39. PAINT, FLAGGING, ETC. 

06200-BM-EQutP-LlST 



Associated Engineering and Testing, LLC
 
103 S. Church St. - P.O. Box 1462 - Jonesboro, AR 72403 - Phone (870) 932~3594 - FAX (870) 935-1263 

ATTACHMENT C 

WORK PLAN 
April 27, 2010 

First Order Vertical Control Netlvork 

AHTD JOB #: 100614 
FAP.#: SD-AR51 (l) 
JOB TITLE: Pipe Inventory - City of Jonesboro 
CITY Jonesboro 
COUNTY: Craighead County 

The work performed on this project shall meet the current National Geodetic Survey 
requirements for Geodetic Leveling. 

This project consists of approximately sixty-three (63) miles of vertical control network to 
establish approximately sixty-six (66) new benchmarks throughout the city of Jonesboro. 
Initially we met with Brian Ward (National Geodetic Survey Advisor) and Joshua Bettis (City 
Surveyor). This meeting was a planning meeting to discuss the overall scope of the project and to 
receive input from Brian Ward concerning NGS's requirements for submittal and approval of a 
Vertical Control Network which could be published by NGS. Brian provided us with detailed 
information concerning certification of survey equipment, survey procedures, equipment and 
materials for monument construction and procedures for monument construction. Brian agreed to 
spend time with our personal at the beginning of the project to assist in the training of field 
procedures and data processing. 

The first phase of this project will be to recon and recover eXlstmg NGS First Order 
Benchmarks. Area one (1) for recon will be Southeast of Jonesboro along the Burlington
Northern Railroad, North of Bay. Area two (2) for recon will be South of Jonesboro along the 
Union Pacific Railroad and East of Highway 1 South, Area three (3) for recon will be Northwest 
of Jonesboro along the Burlington Northern Railroad and East of Highway 63. Area four (4) for 
recon will be in the downtown area East of Main Street along the railroad. Area five (5) for recon 
will be at the Municipal Airport. Area six (6) for recon will be in the Nettleton area near the 
crossing of Burlington-Northern Railroad with the Union Pacific Railroad, Area seven (7) for 
recon will be Southwest of Jonesboro along the Union Pacific Railroad at Gibson Switch and 
West of Highway 49 South. 

(Continued) 

Associated Engineering and Te1J1111g, LLe - Engineer/ng. Land SlIrveylllg and Materials Te~'ljng - (870) 932-3594 



Work Plan - City of Jonesboro
 
First Order Vertical Control Network
 

AHTD Job #100614
 
(Continued)
 

The second phase of this project will be to recon the proposed benclunark locations. After an area is 
selected for the proposed benchmarks position, the area will be marked for utility locates by Arkansas 
One Call and/or local utility providers. After utility locates are completed and the site is detennined to be 
suitable for monument construction, the proposed monument location will be staked for construction. 

The third phase of this project will be to construct the benchmark monuments. The benchmark 
monuments shall have stability of A or B and will be submitted for approved by N.G.S. & acceptance into 
the National Spatial Reference System. There will be two types of monuments constructed. The first 
type will be a free standing monument consisting of a 9116" stainless steel rod driven to refusal 
or 30'± maximwn depth and encased in concrete with a grease fill sleeve surrounding the rod 
and an access cover installed in the concrete, all in accordance with NOS requirements. The 
second type will be a disk mounted in an existing bridge structure or in and existing box culvert 
structure, all in accordance with NOS requirements. We estimate there will be forty-two (42) rod 
type benchmarks and twenty-four (24) disks in existing structure type benchmarks. We plan to 
construct three (3) rod type benchmarks in a ten (10) hour work day and eight (8) disks in 
existing structure type benchmarks in a ten (I 0) hour work day. 

The fourth phase of this project will be to run the level loops. This will begin after the required 
curing time far the newly constructed monuments. We will start at the existing benchmarks in 
area one (1). The level loop will be run in nwnerical order as shown on the attached map of the 
City of Jonesboro which has the proposed Benchmarks labeled 1 through 66. The procedures 
used to run the level loops will be in accordance with the NOS requirements. There will be a 
closed level loop run between each benchmark and that field data will be processed for 
verification of accuracy prior to continuing to the next benchmark. We plan to have two and ane
half (2-1/2) miles of forward movement with our level loop in a ten (10) hour work day. As the 
field work progresses the field data will be provided to Joshua Bettis for his review and to be 
forwarded to Brian Ward for his review. 

The final phase of this project will be to submit the survey data to NOS for processing, review 
and/or approval. 

06200·BM· WORKPLAN 

A~'Socialed Engineerillg allli Testing, LLC - Engineering, Lewd Surveying and Materials Testing - (870) 932-3594 
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