



Legislation Text

File #: RES-20:235, **Version:** 1

A RESOLUTION OF THE CITY OF JONESBORO, ARKANSAS TO ENTER INTO A CHANGE ORDER NO. 4 WITH RAMSONS, INC. FOR THE JONESBORO SHOOTING SPORTS COMPLEX PHASE 1C (2020:07)

WHEREAS, Resolution 20:025 authorized the City of Jonesboro to enter into a contract for the construction of the Jonesboro Shooting Sports Complex Phase IC with Ramsons, Inc., and Resolution 20:196 authorized Change Order #3 with Ramsons, Inc.; and,

WHEREAS, Resolution 20:115 authorized an increase in the 2020 Capital Improvements budget of \$500,000 for the construction of two restroom facilities at the Complex; and,

WHEREAS, the City of Jonesboro desires to change the project with Change Order No. 4 as attached increasing the contract amount by \$498,312.00; and,

WHEREAS, funding for the execution of the change order shall come from the 2020 Capital Improvement budget and compensation shall be paid in accordance with the contract documents.

NOW, THEREFORE BE IT RESOLVED, BY THE CITY COUNCIL OF THE CITY OF JONESBORO, ARKANSAS;

Section 1: That the City of Jonesboro hereby accepts Change Order No. 4 in the amount of \$498,312.00 from Ramsons, Inc. for two restroom facilities for the Jonesboro Shooting Sports Complex Phase 1C construction.

Section 2. That funding for the execution of the change order shall come from the 2020 Capital Improvement budget and compensation shall be paid in accordance with the contract documents.

Section 3. The Mayor and the City Clerk are hereby authorized by the City Council for the City of Jonesboro to execute Change Order No.4 and direct the Purchasing Agent to increase the Purchase Order amount.

PASSED AND APPROVED THIS 15TH DAY OF DECEMBER, 2020.