

## Turtle Creek Greenway Bridge Costs & Timeline

Original Bridge Estimate	\$ 280,000.00	3/1/07
Safe Routes Grant Award	\$ 287,500.00	8/1/07
Bid	\$ 488,956.25	7/22/08
Revised Bid	\$ 370,820.05	8/8/08
<b>Balance Needed</b>	<b>\$ 83,320.05</b>	
Public Services Discussion		8/11/08
Finance Comm. Request for Appropriation		8/21/08
City Council Approval		9/2/08
Bids Expires		9/19/08
SRTS Contract Expires	*can extend	5/31/09