



## Legislation Details (With Text)

<b>File #:</b>	RES-21:076	<b>Version:</b>	1	<b>Name:</b>	TO APPROVE CHANGE ORDER NO. 1 FOR THE ANIMAL CONTROL RENOVATIONS PROJECT (2021:02)
<b>Type:</b>	Resolution	<b>Status:</b>			Passed
<b>File created:</b>	5/12/2021	<b>In control:</b>			Public Safety Council Committee
<b>On agenda:</b>		<b>Final action:</b>			6/1/2021
<b>Title:</b>	A RESOLUTION OF THE CITY OF JONESBORO, ARKANSAS TO APPROVE CHANGE ORDER NO. 1 FOR THE ANIMAL CONTROL RENOVATIONS PROJECT (2021:02)				
<b>Sponsors:</b>	Animal Control, Engineering				
<b>Indexes:</b>	Change Order, Contract				
<b>Code sections:</b>					
<b>Attachments:</b>	1. 05.18.2021 Animal Control Change Order #1				

Date	Ver.	Action By	Action	Result
6/1/2021	1	City Council	Passed	Pass
5/18/2021	1	Public Safety Council Committee	Recommended to Council	Pass

A RESOLUTION OF THE CITY OF JONESBORO, ARKANSAS TO APPROVE CHANGE ORDER NO. 1 FOR THE ANIMAL CONTROL RENOVATIONS PROJECT (2021:02)

WHEREAS, the City of Jonesboro entered into a contract for the renovations to Animal Control with Tate General Contractors, Inc.; and

WHEREAS, the City of Jonesboro desires to change the project with Change Order No. 1 as attached increasing the contract in the amount of \$15,664.32; and

WHEREAS, funding for the execution of the Change Order shall come from the Capital Improvement budget and compensation shall be paid in accordance with the contract documents.

NOW, THEREFORE BE IT RESOLVED, BY THE CITY COUNCIL OF THE CITY OF JONESBORO, ARKANSAS;

Section 1: That the City of Jonesboro hereby accepts Change Order No. 1 in the amount of \$15,644.32 from Tate General Contractors, Inc. for the Animal Control Renovations project.

Section 2. That funding for the execution of the Change Order shall come from the Capital Improvement budget and compensation shall be paid in accordance with the contract documents.

Section 3. The Mayor and the City Clerk are hereby authorized by the City Council for the City of Jonesboro to accept this Change Order and direct the Purchasing Agent to increase the Purchase Order amount.

PASSED AND APPROVED THIS 1ST DAY OF JUNE, 2021.